


Timeline*

Estrella Mountain Regional Park

Kick-off Meeting (staff)	Partner Meetings	Parks Commission Presentation	Stakeholder Meetings	Public Open House #1 	Parks Commission Presentation	Draft Master Plan edits	Public Open House #2	Final Staff and Stakeholder meetings	Revisions to Draft Master Plan	Final Master Plan to Parks Commission
Apr 2014	Apr 2014 & Oct 2014	Jul 2014 & Nov 2014	Jan 2015 & Mar 2015	April 30, 2015	May 2015	Summer 2015	Fall 2015	Fall 2015	Fall 2015	Dec-2015-Jan 2016

Throughout the process:
 Staff meetings
 Stakeholder or Partner consultations
 Parks Commission updates
 Additional research

*All future dates are subject to change.

