



Goldmine Trailhead

Interim Parking Area Construction Schedule

UPDATED OPENING DATE:
February 22 thru April 30

REOPENING DATE
Due to construction delays, the project timeline has been revised.



Maricopa County
Parks and Recreation Department