

# Timeline\*

## Estrella Mountain Regional Park

| Kick-off Meeting (staff) | Partner Meetings    | Parks Commission Presentation | Stakeholder Meetings | Public Open House #1 | Parks Commission Presentation | Draft Master Plan edits | Public Open House #2 | Final Edits to Draft Master Plan | Final Master Plan to Parks Commission | Final Master Plan to Board of Supervisors |
|--------------------------|---------------------|-------------------------------|----------------------|----------------------|-------------------------------|-------------------------|----------------------|----------------------------------|---------------------------------------|---|
| Apr 2014                 | Apr 2014 & Oct 2014 | Jul 2014 & Nov 2014           | Jan 2015 & Mar 2015  | April 30, 2015       | May 2015 & Nov 2015           | Fall 2015               | Jan 2016             | Jan-Feb 2016                     | March 2016                            | March / April 2016                        |



Throughout the process:  
 Staff meetings  
 Stakeholder or Partner consultations  
 Parks Commission updates  
 Additional research

\*All future dates are subject to change.

